McHenry County

Division of Transportation

Joseph R. Korpalski, Jr., P.E.
Director of Transportation/County Engineer
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May 6, 2005

Director of Processing and Information
Transportation Division

Illincis Commerce Commission

527 E. Capital Avenue

Springfield, IL 62701

RE: Commission Order #T02-0062 2RI E
Order Date: June 19, 2002
Project Completion Date: June 19, 2004
Milepost 56.90-O
Improvement Type: Reconstruction of Grade Separation
Project Manager: Todd Destree
Construction Engineer
16111 Nelson Road
‘Woodstock, IL 60098
815.334.4968
815.334.4989 FAX

To Whom It May Concern:

At this time the McHenry County Division of Transportation is requesting a time extension for
the above referenced project. The project is approximately 91% complete and the bridge is open
to the motoring public. The work remaining on the project is site landscaping and final cleanup.
The ICC order identified a 36 month time frame to have all bills submitted to the ICC for
payment. At this time the MCDOT is compiling the bills paid by MCDOT on the project for
submittal to the ICC for reimbursement. However, the final bill from the Illinois Department of
Transportation for the construction project is not anticipated for at least 12 months from closing
the project books.

The MCDOT must identify that this time line is our best guess at this time. The project

contractor has filed for bankruptcy and the remaining work and schedule are being worked out
with the subcontractors on the project at this time.

16111 Nelson Road ¢ Woodstock « IL » 60098

Phone (815) 334-4960 o Fax {815) 334-4989 « Email highway@co.mchenry.il.us



May 6, 2005
Page 2 of 2

We hope that this request is look upon favorably by the ICC and if you have any further
questions about the project please feel free to contact Todd Destree at 815.334.4968.

Very truly yours;

Keuneth J. Kelgard, P.E.
Deputy County Engineer

c: Joseph R. Korpalski Jr., P.E.; Director of Transportation/county Engineer
Mark Dammyer; Construction Manager
Todd Destree; Construction Engineer
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